
Project Web Site: https://www.wsdot.wa.gov/projects/sr4/landslide-removal/home

SR 4/0.4 Miles W of Bjornsgard Rd - Emergency Slope Stabilization
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2020

Q1 2020

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

400420S

Southwest 

SR 4

Completed

As of Date:

Regional Admin:

Legislative Districts:

September 2020

C. Francis

19

Project Information

Project Description

Mitigate the area to reduce the likelihood of loose or unstable rocks from reaching the highway 
and to restore the area previously impacted by a landslide.          

Contractor: 009582 - GRANITE CONSTRUCTION COMPANY - $911,885.00 - 08/20/2020
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